

Week 2	Tuesday		Thursday		Friday
6-8	Memorization check-in	6-6:30	Memory House	3-3:10	Piano
		6:30-6:50	Censor	3:10-3:30	Maths
		6:30-7	Small Things	3:30-3:40	The Child Who Didn't Know Sorry
		7-7:20	Savant	3:40-3:50	Flashback
		7:20-8	The Child Who Didn't Know Pain	3:50-4	Stone
				4-4:20	Shrink
				4:20-4:30	Children
				4:30-5	Virtual

Week 3	Tuesday		Thursday		Friday*
6-6:30	Climate Movement	6-7:00	Rough Run through/Mem check	3-3:30?	Blocking/Transitions (Staging run-through)
6:30-6:50	Wife	7-7:45	Intimacy Training	30-45?	
6:50-7:20	Last Scene	7:45-8	Mo & Mo Partnering Work?	45-4?	
7:20-8:40	Manic			4-5:00	Mo & Mo Partnering
7:40-8	Fate				

**Talk about
Previews/Cuts!**

*Movement Day ALL
CALL

	Tuesday*		Thursday*		Friday*
6-6:20	Depression	6-6:30	Censor (walking line improv)	3-4:00	Run Through (1st Preview)
20-40	Wedding Video	30-7	Pain (enoch walking through his stories with Elayna; Elayna leading him through what it's like)	4-4:20	Children
40-7	Decision	7-7:10	Virtual (Elayna)	20-40	Depression
7-7:30	Chinese Poetry	7:10-8	Quick Run-through of all we have	40-8	Savant
30-8	Linguist				

*ALL CALL: Movement day

earthquake:
"Library"
slow motion
1, 2, 3 ...

Week 5	Tuesday*		Thursday*		Friday*
6-6:20	Earthquake	6-7:00	Memory House	6-7:00	Ex - Daphne, Enoch, Mo & Mo
20-50	Wedding video	7-8:00	Movement Finalized	7-8:00	Run Through?
50-7	Grief (passing moments of connection) scattered bodies		Children		
7-8:00	Transitions Start		Depression		

*ALL CALL: Movment Day

Pain
Earthquake Qs

Week 6	Tuesday		Thrusday		Friday
6-6:30	Memory House	6-8:00	Work on stuff/tba	3-3:35	RUN THROUGH
6:30-7:10	Notes/Implementation/rough stuff		Work through physical and costume transitions & character objectives	3:40-5	Rough Stuff/ Clarifying movement (ie intentionality)
7:10-8:00	Run Through (& hopefully other things)				

Week 7	Tuesday		Thrusdy		Friday
6-6:30	Ex movement	6-8:00	Double Run through/Work Rough Transitions	3-4:00	Tech Rehearsal
6:30-8	Double run through then work rough stuff			4-5:00	Notes/Work

2nd rehearsal
observation

Week 8	Tuesday			Thrusday
6-7:00	Implementation of notes/Run through			P
7-8:00	Production photos			E
				R
				F
				O
				M
				A
				N
				C
				E
	3rd preview Rehearsal in NELKE			